COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 01/ 2017

ESTI MATE SUMVARY 13:30: 11
CONTI D C19915R ESTI MATE NO 0008 FI NL SPEC YR 2005
PCN: 19915R- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 162.0 DAYS TI VE ALLOW 172 WORK DAYS
R4- FY14- RAMP-BR |25 MP 259 TO MP 281 PERCENT TI ME: 94.19 ORI G TI VE ALLOW 170 WORK DAYS
PRQJECT NO BR 0253- 237
R4- FY14- RAMP- BR |25 MP259 TO
NAME OF ROAD:
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
Anerican G vil Constructors Wst Coast, LLC PAY PERI OD ENDI NG 05/ 01/ 2017 DATE TI ME STARTED 08/31/2014
2990 BAY VI STA COURT DATE LET 07/ 11/ 2014 DATE WORK BEGAN 08/ 31/ 2014
DATE AWARDED 08/ 01/ 2014 DATE TI ME STOPPED 08/ 19/ 2016
DATE CONTRACT EXECUTED 08/ 26/ 2014 DATE ACCEPTED 08/ 19/ 2016
Benci a CA 94510 (707) 746- 8028 DATE NOTI CE TO PROCEED 08/ 31/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 2,163, 774. 75 PARTI O PATI NG $ 2,141, 987.25 $ 19, 557. 59
AWARD PRQIECT AMT: $  2,398,131.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 98. 99% TOTAL EARNI NGS 2,141, 987. 25 19, 557. 59
FUNDS AVAI LABLE: $ 21,787.50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,141,987.25 19, 557. 59
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 35,971. 97
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,141, 987. 25 55, 529. 56
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,141, 987. 25 55, 529. 56
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 55, 529. 56

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C19915R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19915R-BI D ESTI MATE RUN 05/ 01/ 2017
PRQJECT: BR 0253- 237 ESTI MATE NO 0008 13:30: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0055 630- 00007 *Traffic Control Inspection 68. 000 63. 000
DAY 0. 000 0. 00
100. 00000 63. 000 6, 300. 00
0060 630- 00012 *Traffic Control Management 74. 000 73. 000
DAY 0. 000 0. 00
600. 00000 73. 000 43, 800. 00
0065 630- 00015 *Uni formed Traffic Control Coordination 32. 000 32. 000
HOUR 0. 000 0. 00
21. 00000 32. 000 672. 00
0070 630-80002 *Fl ashi ng Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
520. 00000 0. 000 0. 00
0075 630-80305 *Fl aggi ng Station Light 0. 000 0. 000
EACH 0. 000 0. 00
788. 00000 0. 000 0. 00
0080 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0085 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 12.000
EACH 0. 000 0. 00
70. 00000 12. 000 840. 00
0090 630-80342 *Construction Traffic Sign (Panel Size B) 39. 000 39. 000
EACH 0. 000 0. 00
70. 00000 39. 000 2,730.00
0095 630-80343 *Construction Traffic Sign (Panel Size C 47.000 47.000
EACH 0. 000 0. 00
70. 00000 47. 000 3,290. 00
0100 630-80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
4, 500. 00000 4. 000 18, 000. 00
0105 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 3. 000
Type
yee) EACH 0. 000 0. 00
900. 00000 3. 000 2,700. 00



CONTI D C19915R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19915R- BI D ESTI MATE RUN 05/ 01/ 2017
PRQJECT: BR 0253- 237 ESTI MATE NO 0008 13:30: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0110 630- 80360 *Drum Channel i zi ng Devi ce 120. 000 75. 000
EACH 0. 000 0. 00
25. 00000 75. 000 1, 875. 00
0115 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0116 630-80380 Traffic Cone MCR 200. 000 120. 000
EACH 0. 000 0. 00
7.00000 120. 000 840. 00
0120 630-80393 *Stackabl e Vertical Panels 40. 000 40. 000
EACH 0. 000 0. 00
25. 00000 40. 000 1, 000. 00
0125 630-85011 I npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
30. 00000 0. 000 0. 00
0130 630-85041 *Mobi | e Attenuat or 82. 000 81. 000
DAY 0. 000 0. 00
395. 00000 81. 000 31, 995. 00
0135 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0140 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70021 F/ A On-The-Job Trai nee 1, 920. 000 -12,192. 000
HOUR 0. 000 0. 00
1. 00000 -12,192. 000 -12,192. 00



CONTI D C19915R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19915R-BI D ESTI MATE RUN 05/ 01/ 2017
PRQJECT: BR 0253- 237 ESTI MATE NO 0008 13:30: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0160 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0581 900- 00006 Added Item (Dol lar)/ American Industrial & Const Supply 0. 000 -19, 557. 590
Lien
DOL 19, 557. 590 19, 557. 59
1. 00000 0. 000 0. 00
0582 900- 00006 Added Item (Dol lar)/ Holland Signs Inc Lien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0583 900- 00006 Added Item (Dol lar)/ DCG Enterprise Inc. Lien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 436, 522.00 $ 19,557.59 % 417, 262. 00
CAT NOO300 0300 A-17-AX

0170 202-00217 *Renove Concrete Pavenent (Planing) (Special) 231. 000 231. 000
SY 0. 000 0. 00
50. 00000 231. 000 11, 550. 00
0175 202- 00453 Renoval of Portions of Present Structure (O ass 2) 42.000 42.000
SY 0. 000 0. 00
100. 00000 42.000 4, 200. 00
0180 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
390. 00000 0. 000 0. 00
0185 518- 00000 Bri dge Conpression Joint Seal er 77.000 77.000
LF 0. 000 0. 00
190. 00000 77.000 14, 630. 00
0190 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 578. 000 578. 000
SY 0. 000 0. 00
41. 75000 578. 000 24,131.50
0195 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 383. 500 383. 500
CF 0. 000 0. 00

130. 00000 383. 500 49, 855. 00



CONTI D C19915R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19915R-BI D ESTI MATE RUN 05/ 01/ 2017
PRQJECT: BR 0253- 237 ESTI MATE NO 0008 13:30: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 0300 A-17-AX
0200 601- 03041 Concrete Cass D (Bridge) (Special) 1. 000 0. 900
CcY 0. 000 0. 00
275. 00000 0. 900 247.50
0205 601-51005 Gal vani ¢ Anodes 96. 000 96. 000
EACH 0. 000 0. 00
28. 00000 96. 000 2,688. 00
0210 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 25000 0. 000 0. 00
0211 900- 00012 Added Item (Foot)/ Pourable Joint Seal (CMD 5) 293. 000 293. 000
LF 0. 000 0. 00
41. 24000 293. 000 12, 083. 32
CAT 0300 CURRENT AMI  $ 119,412.82 % 0.00% 119, 385. 32
CAT NOO301 0301 B-16-BS
0215 202-00217 *Renove Concrete Pavenent (Planing) (Special) 236. 000 236. 000
SY 0. 000 0. 00
50. 00000 236. 000 11, 800. 00
0220 202- 00453 Renoval of Portions of Present Structure (O ass 2) 4.000 4. 000
SY 0. 000 0. 00
100. 00000 4.000 400. 00
0225 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
390. 00000 0. 000 0. 00
0230 210-00815 Reset Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0235 518- 00000 Bri dge Conpression Joint Seal er 78. 000 78. 000
LF 0. 000 0. 00
190. 00000 78. 000 14, 820. 00
0240 519- 03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 517. 000 517. 000
SY 0. 000 0. 00
41. 75000 517. 000 21,584.75



CONTI D C19915R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19915R-BI D ESTI MATE RUN 05/ 01/ 2017
PRQJECT: BR 0253- 237 ESTI MATE NO 0008 13:30: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 0301 B-16-BS

0245 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 362. 800 362. 800
CF 0. 000 0. 00
130. 00000 362. 800 47, 164. 00
0250 601- 03041 Concrete Cass D (Bridge) (Special) 0. 200 0. 200
CcY 0. 000 0.00
275. 00000 0. 200 55. 00
0255 601-51005 Gal vani ¢ Anodes 5. 000 5. 000
EACH 0. 000 0.00
28. 00000 5. 000 140. 00
0260 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0.00
3. 25000 0. 000 0. 00
0261 900- 00012 Added Item (Foot)/ Pourable Joint Seal (CMD 5) 323. 000 323. 000
LF 0. 000 0. 00
41. 24000 323. 000 13, 320. 52
CAT 0301 CURRENT AMI  $ 109, 484.27 $ 0.00$ 109, 484. 27

CAT NO0302 0302 B-16-DP

0265 202-00217 *Renove Concrete Pavenent (Planing) (Special) 253. 000 253. 000
SY 0. 000 0. 00
50. 00000 253. 000 12, 650. 00
0270 202- 00453 Renoval of Portions of Present Structure (O ass 2) 0. 230 0. 230
SY 0. 000 0. 00
100. 00000 0. 230 23.00
0275 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
390. 00000 0. 000 0. 00
0280 210-00815 Reset Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0285 518- 00000 Bri dge Conpression Joint Seal er 76. 000 76. 000
LF 0. 000 0. 00

190. 00000 76. 000 14, 440. 00



CONTI D C19915R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19915R-BI D ESTI MATE RUN 05/ 01/ 2017
PRQJECT: BR 0253- 237 ESTI MATE NO 0008 13:30: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 0302 B-16-DP

0290 519- 03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 513. 000 513. 000
SY 0. 000 0. 00
41. 75000 513. 000 21,417.75
0295 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 366. 900 366. 900
CF 0. 000 0. 00
130. 00000 366. 900 47, 697. 00
0300 601-03041 Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0.00
275. 00000 0. 000 0. 00
0305 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0310 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 25000 0. 000 0. 00
0311 700-70034 F/ A Sawcut and Install Joints MR 12, 322. 700 12,322.700
F A 0. 000 0. 00
1. 00000 12,322.700 12,322.70
CAT 0302 CURRENT AMI  $ 108, 750. 45 $ 0.00$ 108, 750. 45

CAT NOO303 0303 B-16-EA

0315 202-00217 *Renove Concrete Pavenent (Planing) (Special) 253. 000 253. 000
SY 0. 000 0. 00
50. 00000 253. 000 12, 650. 00
0320 202- 00453 Renoval of Portions of Present Structure (dass 2) 0. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0325 518-00000 Bri dge Conpression Joint Seal er 76. 000 76. 000
LF 0. 000 0. 00
190. 00000 76. 000 14, 440. 00
0330 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 448. 000 448. 000
SY 0. 000 0. 00

41. 75000 448. 000 18, 704. 00



CONTI D C19915R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19915R-BI D ESTI MATE RUN 05/ 01/ 2017
PRQJECT: BR 0253- 237 ESTI MATE NO 0008 13:30: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO303 0303 B-16-EA

0335 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 319. 900 319. 900
CF 0. 000 0. 00
130. 00000 319. 900 41, 587. 00
0340 601-03041 Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0. 00
275. 00000 0. 000 0. 00
0345 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0.00
28. 00000 0. 000 0. 00
0350 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0.00
3. 25000 0. 000 0. 00
0351 700-70034 F/ A Saw and install joints MR 8, 215. 130 8, 215. 130
F A 0. 000 0. 00
1. 00000 8, 215. 130 8,215.13
CAT 0303 CURRENT AMI  $ 95,596. 13 $ 0.00$ 95, 596. 13

CAT NOO304 0304 B-16-FlI

0355 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 236. 000 236. 000
SY 0. 000 0. 00
50. 00000 236. 000 11, 800. 00
0360 202- 00453 Renoval of Portions of Present Structure (O ass 2) 1. 000 1. 000
SY 0. 000 0. 00
100. 00000 1. 000 100. 00
0365 518- 00000 Bri dge Conpression Joint Seal er 76. 000 76. 000
LF 0. 000 0. 00
190. 00000 76. 000 14, 440. 00
0370 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 578. 000 578. 000
SY 0. 000 0. 00
41. 75000 578. 000 24,131.50
0375 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 405. 000 405. 000
CF 0. 000 0. 00

130. 00000 405. 000 52, 650. 00



CONTI D C19915R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 19915R-BI D ESTI MATE RUN 05/ 01/ 2017
PRQJECT: BR 0253- 237 ESTI MATE NO 0008 13:30: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO304 0304 B-16-FlI
0380 601- 03041 Concrete Cass D (Bridge) (Special) 0. 100 0. 100
CY 0. 000 0. 00
275. 00000 0. 100 27.50
0385 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0390 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 25000 0. 000 0. 00
0391 900- 00012 Added Item (Foot)/ Pourable Joint Seal (CMD 5) 325. 000 325. 000
LF 0. 000 0. 00
41. 24000 325. 000 13, 403. 00
CAT 0304 CURRENT AMI  $ 116, 552.00 $ 0.00% 116, 552. 00
CAT NOO305 0305 B-17-BB
0395 202-00217 *Renove Concrete Pavenent (Planing) (Special) 581. 000 531. 000
SY 0. 000 0. 00
50. 00000 531. 000 26, 550. 00
0400 202- 00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0405 202- 00504 *Renmoval of Expansion Device 44. 000 44.000
LF 0. 000 0. 00
900. 00000 44.000 39, 600. 00
0410 509-08120 *Tenporary Bridge Deck 352. 000 352. 000
SF 0. 000 0. 00
220. 00000 352. 000 77, 440. 00
0415 518-01004 *Bri dge Expansion Device (0-4 Inch) 44. 000 44. 000
LF 0. 000 0. 00
400. 00000 44.000 17, 600. 00
0420 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 599. 000 1, 599. 000
SY 0. 000 0. 00
41. 75000 1, 599. 000 66, 758. 25



CONTI D C19915R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19915R-BI D ESTI MATE RUN 05/ 01/ 2017
PRQJECT: BR 0253- 237 ESTI MATE NO 0008 13:30: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO305 0305 B-17-BB
0425 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 092. 300 1, 092. 300
CF 0. 000 0. 00
130. 00000 1, 092. 300 141, 999. 00
0430 601- 03040 *Concrete O ass D (Bridge) 4.000 4.000
CcY 0. 000 0. 00
6, 900. 00000 4.000 27, 600. 00
0435 601- 03041 Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0. 00
275. 00000 0. 000 0. 00
0440 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0445 602- 00020 *Rei nforcing Steel (Epoxy Coated) 145. 000 145. 000
LB 0. 000 0. 00
3. 25000 145. 000 471. 25
0446 900- 00012 Added Item (Foot)/ Pourable Joint Seal (CMD 5) 42.000 42.000
LF 0. 000 0. 00
41. 24000 42.000 1,732.08
CAT 0305 CURRENT AMI  $ 402, 250. 58 $ 0.00$ 399, 750. 58
CAT NOO306 0306 B-17-Di
0450 202-00217 *Renove Concrete Pavenent (Planing) (Special) 140. 000 140. 000
SY 0. 000 0. 00
50. 00000 140. 000 7,000. 00
0455 202- 00453 Renoval of Portions of Present Structure (dass 2) 2.200 2. 200
SY 0. 000 0. 00
100. 00000 2.200 220.00
0460 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 391. 000 1, 391. 000
SY 0. 000 0. 00
41. 75000 1, 391. 000 58, 074. 25
0465 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 958. 800 958. 800
CF 0. 000 0. 00
130. 00000 958. 800 124, 644. 00




CONTI D C19915R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19915R-BI D ESTI MATE RUN 05/ 01/ 2017
PRQIECT: BR 0253- 237 ESTI MATE NO 0008 13:30: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO306 0306 B-17-Di

0470 601-03041 Concrete Cass D (Bridge) (Special) 0. 200 0. 200
Cy 0. 000 0.00
275. 00000 0. 200 55. 00
0475 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0480 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 25000 0. 000 0. 00
0481 700- 70034 F/A Gind Repair MR 1, 602. 600 1, 602. 600
FA 0. 000 0. 00
1. 00000 1, 602. 600 1,602. 60
0482 900- 00012 Added Item (Foot)/ Pourable Joint Seal (CMD 5) 84. 000 84. 000
LF 0. 000 0. 00
41. 24000 84. 000 3,464. 16
CAT 0306 CURRENT AMI  $ 195, 060.01 $ 0.00% 195, 060. 01

CAT NO0307 0307 G 17-ES

0485 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 253. 000 253. 000
SY 0. 000 0. 00
50. 00000 253. 000 12, 650. 00
0490 202- 00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0495 202- 00504 *Renmoval of Expansion Device 76. 000 76. 000
LF 0. 000 0. 00
900. 00000 76. 000 68, 400. 00
0500 509-08120 *Tenporary Bridge Deck 608. 000 608. 000
SF 0. 000 0. 00
220. 00000 608. 000 133, 760. 00
0505 518-01004 *Bri dge Expansion Device (0-4 Inch) 76. 000 76. 000
LF 0. 000 0. 00

400. 00000 76. 000 30, 400. 00



CONTI D C19915R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19915R-BI D ESTI MATE RUN 05/ 01/ 2017
PRQIECT: BR 0253- 237 ESTI MATE NO 0008 13:30: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0307 0307 G 17-ES

0510 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 505. 000 505. 000
SY 0. 000 0. 00
41. 75000 505. 000 21,083. 75
0515 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 389. 400 389. 400
CF 0. 000 0. 00
130. 00000 389. 400 50, 622. 00
0520 601- 03040 *Concrete O ass D (Bridge) 23. 000 23. 000
CcY 0. 000 0. 00
6, 900. 00000 23. 000 158, 700. 00
0525 601- 03041 Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0.00
275. 00000 0. 000 0. 00
0526 900- 00012 Added Item (Foot)/ Pourable Joint Seal (CMD 5) 76. 000 76. 000
LF 0. 000 0. 00
41. 24000 76. 000 3,134.24
0530 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0535 602-00020 *Rei nforcing Steel (Epoxy Coated) 221. 000 221. 000
LB 0. 000 0. 00
3. 25000 221. 000 718. 25
CAT 0307 CURRENT AMI  $ 479, 468. 24 $ 0.00$ 479, 468. 24

CAT NOO308 0308 B-16-AN

0540 202-00217 *Renove Concrete Pavenent (Planing) (Special) 293. 000 293. 000
SY 0. 000 0. 00
50. 00000 293. 000 14, 650. 00
0545 202- 00453 Renoval of Portions of Present Structure (O ass 2) 9. 000 9. 000
SY 0. 000 0. 00
100. 00000 9. 000 900. 00
0550 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00

390. 00000 0. 000 0.00



CONTI D C19915R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 19915R-BI D ESTI MATE RUN 05/ 01/ 2017
PRQJECT: BR 0253- 237 ESTI MATE NO 0008 13:30: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO308 0308 B-16-AN
0555 519- 03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 567. 000 567. 000
SY 0. 000 0. 00
41. 75000 567. 000 23,672.25
0560 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 419. 900 419. 900
CF 0. 000 0. 00
130. 00000 419. 900 54, 587. 00
0565 601- 03041 Concrete Cass D (Bridge) (Special) 0. 700 0.700
CcY 0. 000 0.00
275. 00000 0. 700 192. 50
0570 601-51005 Gal vani ¢ Anodes 23. 000 23. 000
EACH 0. 000 0. 00
28. 00000 23. 000 644. 00
0575 602-00020 *Rei nforcing Steel (Epoxy Coated) 10. 000 10. 000
LB 0. 000 0. 00
3. 25000 10. 000 32.50
CAT 0308 CURRENT AMI  $ 94,678.25 $ 0.00$ 94, 678. 25
CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0580 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
CAT 0400 CURRENT AMI  $ 6, 000. 00 $ 0.00$ 6, 000. 00

PRQJECT TOTAL CURRENT AMI $ 2,163,774.75$

19,557.59 % 2,141, 987.25



